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IDOT has extended these agreements to 6/30/14. No additional time extensions will be allowed.
City of Chicago
Preliminary Planning $600,000 $0 $600,000 $0 100.00% $400,000 $7,567 $400,000 $0 100.00%
Pedestrian Plan Phase Il $100,000 $0 $100,000 $0| 100.00%
Central Area BRT-East-West
Transit Corridor $350,000 $11,180 $304,247 $45,753 86.93%
TIP Development and Monitoring $200,000 $0 $189,037 $10,963 94.52%
Transportation Planning and
Programming $560,000 $0 $560,000 $0 100.00%f $1,000,000 $0| $1,000,000 $0 100.00%
Chicago BRT Master Plan
CTA Rail Station Access Mode
Survey $155,000 $0 $154,956 $44 99.97%
Chicago South Lakefront
Transportation Study $212,500 $0 $137,569 $74,931 64.74%
West Loop Terminal Area Plan $225,000 $0 $225,000 $0 100.00%
Crosswalk Treatment Methodology
and Toolbox $100,000 $0 $100,000 $0 100.00%
Chicago Sustainable Infrastructure
Standards $80,000 $0 $80,000 $0 100.00%
Subtotal $1,250,000 $11,180 $1,193,284 $56,716 95.46% $1,327,500 $7,567 $1,252,525 $74,975 94.35%] $1,405,000 $0| $1,405,000 $0 100.00%
PACE
TIP Development and Monitoring $150,000 $0 $150,000 $0 100.00% $150,000 $0 $150,000 $0 100.00% $150,000 $8,039 $150,000 $0 100.00%
Rideshare Service Program $174,000 $0 $174,000 $0 100.00% $174,000 $0 $174,000 $0 100.00% $175,000 $70,894 $175,000 $0 100.00%
Corridor Development
ART Corridor Financial and
Operation Plan $400,000 $0 $397,681 $2,319 99.42%
Customer Satisfaction Index Survey $278,750 $20,344 $235,479 $43,271 84.48%
Pace Development and Land Use
Guidelines $250,000 $5,246 $155,921 $94,079 62.37%
Subtotal $724,000 $0 $721,681 $2,319 99.68% $602,750 $20,344 $559,479 $43,271 92.82% $575,000 $84,179 $480,921 $94,079 83.64%
TOTAL UWP APPROVED $1,974,000 $11,180 $1,914,965 $59,035 97.01% $1,930,250 $27,911 $1,812,004 $118,246 93.87%| $1,980,000 $84,179] $1,885,921 $94,079 95.25%
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